
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

10:19 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 083 Date: 21-Feb-2012 Tuesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 896

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM40 - 50 40 - 50 40 - 50

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

Dated: 2/21/2012
Inspector: Victor Altamirano (10 hours total including 2 hours OT)
West End Operations:

Observed no cross-wires on the front face of strand # 51 after installation at the Jacking Saddle and the
North and South Deviation Saddle (Refer to the 1st attachment for details on the operations and workers
names). About 3:24pm, workers in the NDS were installing the 5th tier of divider plates.

Office Work:

Worked on Diaries.

Hours worked:

ABF Workers : 12 Hours total.

Bid Item: 067 C-PWS-001.06704-0120F4 Install & Adjust PWS 1-5

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-011.06704-0120F4 Install & Adjust PWS 11-15

AMERICAN BRIDGE/FLUOR, A JV
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